

MCA – 2nd Year (Sem IV)

Industry Project Progress Card

Title of the Project: Matrimonial website








2022/20 24









Roll No : MC 22 014

Student Name: Chaitanya Kashinath Dharvale

Name of the External Mentor : _____

Name of the Internal Guide : Prof. Yugandhara patil

Sr. No.	Activities to be completed	Expected Date of completion	Discussions in the meetings	Actual date of completion	Guide Sign	Corrections Suggested	Sign of Project Coordinator
1.	Initial Project Discussion meeting and submission of offer letter	12/1/24	SCOPE	12/1/24		Asked to extend the scope	
2.	Project Synopsis Initial Draft	12/1/24	a. Scope: Main objectives, features b. Hardware-software Requirement c. Functional requirement (only list) d. Business Use case diagrams e. Your Responsibilities in the work-	12/1/24		Suggested some changes like technology used in synopsis.	
3.	Project Synopsis Final Draft	12/1/24	Functional requirements in detail System Use case diagram for each FR	12/1/24		Accepted the Synopsis.	
4.	1st Draft/ Meeting First Review	27/1/24	Sequence Diagram, Class Diagram, object, activity and state transition diagrams, Table design, Database	27/1/24		Some diagrams are wrong.	

			design, Menu, Website map, list of report and screens			
5.	First Presentation	25/1/24	1 st Presentation			
6.	2nd Draft/ Meeting Second Review	17/1/24	Activity Diagram, Deployment Diagrams, Report Design		Accepted the diagram	
7.	Submission of first copy of Design documentation	17/1/24	Submission in spiral copy Final Viva for SEM- (tentative date 20/23)	19/1/24	More explanation needed	
8.	Presentation	17/1/24	Presentation of complete documentation	21/4/24		
9.	Presentation	17/1/24	Presentation of progress report input output screens, reports etc.	22/4/24		
10.	3rd Draft/ Meeting Third Review	2/3/24	Source code, test cases, test plan, User manual, Project documentation/ Report	16/4/24	Test cases suggested	
11.	Submission of spiral copy	5/3/24	Submission of spiral copy of report, duly signed by guide (Hard Copy checking / corrections)	20/4/24		
12.	Final Presentation (Internal)	24/4/24	Final Internal presentation	24/4/24	Need to explain and modules specified	
13.	Submission of final hard bound copy of report	25/5/24	Submission of final hard bound copy of report, show printed sample Source code, ppt presentation (University - Viva Voice Exam (Actual date SPPU will declare in 2023) Duly signed by HoD and Director	25/5/24		

FINAL PROGRESS REPORT

Roll No .	MC22015
Name of Student	Chaitanya Dharvale
Title of the Project	Matrimonial website
Name of Industry /External Guide/ Mentor	Sunrise Pvt. Ltd
Name of the Internal Guide	Prof. Yugandhans Patil.
Organization	
Date of Joining Organization	
Date of Progress Report	
Period Of Progress Report	
Progress Remarks:	Module specification been changed as per company requirements.


Signature
Student


Signature
Internal Guide

GUIDE STUDENT MEETING RECORD

Student: Chaitanya Dharpale
 Guide: Prof. Yogandharan Patil
 Topic: matrimonial website
 Organization:

Contact No:
 Contact No:

Sr.	Date	Description	Signature of Guide/Experts	Signature of Student
1		Presentation		
2		Submission of First Draft		
3		Submission of Second Draft		
4		Submission of Third Draft		
5		Presentation		
6		Submission of Final Draft		

Sr No.	Date	Signature of Guide	Signature of Student	Description of Discussion
1	11/1/25			As per scope the description changes suggested
2	12/1/25			
3	17/1/25			
4	20/1/25			
5	21/1/25			
6	15/5/25			
7	5/5/25			
8	11/5/25			
9	20/5/25			modules specification
10	27/5/25			

Notes: at the time of submission of the Final Project Report this, 'Guide Student Meeting Record' must be submitted, without which the project report will not be accepted.
 Take note of the same.


 Project Co-Coordinator


 HOD


 Director IIMS